
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:00 AM
Run date

Time

Reviewer: Awal, Mohammad 18-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 970 Date: 13-Nov-2013 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 527

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:55 AM. Crews had to work on the Electro Slag Weld repair & work on
miscellaneous activities . They started at 7:00 AM.

Rick , Elijah , Guowu , Mike , & Reggie had to work on the Electro Slag Weld . Crews had to prepare
their tools , equipments , & set the heating blankets . They were done at 7:20 AM.

Rick had to work on Joint M. Face B between 9 & 13 meters . Rick had to excavate the weld , work with
the QA & QC on the Transversal indications . He started to excavate at 9:30 AM. He was done at 12:00
PM.

After that , Rick had to mobilize his tools , equipments , reroute the air , gas , & power lines , set , &
excavate for the Transversal Indications on Joint K. Face A . He was done at 2:45 PM.

Rick had 3 locations to excavate . He started to excavate at 2:50 PM. He was done at 4;55 PM. Rick
excavated only 2 locations . One more location left to be excavated .

Jesse had to lay out the Transversal Indication locations for Rick to excavate on Joints K & J . Face A
between 9 & 13 meters .

Mike had to work on Joint E . Face B between 3 & 9 meters . He had to mobilize his tools , equipments
, reroute the power, & gas lines from the top platform above 9 meters to the lower platform below 9
meters , clean , grind , heat , & weld . Mike started at 7:20 AM.

Reggie had to work on Joint E . Face A between 9 & 13 meters . Reggie had to clean & grind , & weld
He started at 7:35 AM.

In addition to that , Reggie had to work on the heating blankets , monitor the heat , & supply materials
to the crews .

Elijah had to work on Joint E . Face A below Reggie . He had to clean , grind , & weld . He started at
7:35 AM. he was done at 12:00 PM.

In the afternoon , Elijah had to mobilize his tools , equipments, gas & power lines to work on the
Transversal Indications on Joint M . Face B between 9 & 13 meters . Elijah had to set the heating blanket ,
clean , grind , & weld . He started at 12;40 PM.

Wu had to work on Joint E . Face B between 3 & 9 meters . Wu had to clean & grind the weld . He
started at 7:20 AM. He was done at 12:00 PM.

In the afternoon , he had to work with Rick on the Transversal Indications on joint K . Face A . Wu had
to set the heating blankets , help mobilize , set the equipments , & stand by Rick to the end of the shift .
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He started at 12:40 PM. .

Joe , Ed , Bernie , & Jesse were on the site . They had to work with the welders . VT , MT , & UT the
welds & the excavations . Check Ed or Joe 's report for the welders detailed activities .

Carlos & Jose had to work on house keeping inside & outside the towers , work with all crews on the
site . Crews had to build working platform for the welders for Joint K , on face A . Crews were done at 4;55
PM. They left at 5:10 PM.

Welding crews were done at 4:50 PM. They had to wrap up their tools & equipments . Crews left at 5:10
PM.

Tensioning crews did not show up toady . ABF engineer is looking for a new thread tracer to clean the
remaining 25 mm. rods .

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

2296

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2295

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0020562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM GUOWU CHENIronworker 8.00 2.00 0.00 10.00

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00

JNM ELIJAH EVANSIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00
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